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LOCKHE¥D AIRCRAFT CCRP.

ENGINEERING STUDY []

CHANGE PROPOSAL  [X]

DATE

6-L-59 , AFFECTS : WSPO PROJECT [X]
NAME OF MAJOR COMPONENT | PART OR LOWEST SUBASSEMBLY PART NO. & MODEL OR TYPE
AIRPLANE SUN SHADE - >

TITLE OF PROPOSAL :

SUN SHADE ASSEMBLY = REPLACEMENT

NATURE OF PROPOSAL :

1, REPLLCE PRESENT SUN SHADE ASSEMBLY (F259) WITH REVISED SUN SHADE PER
75Q 11 (ENCLOSED)

2, PREPARE SERVICE BULLETIN AND FABRICATE APPROFPRIATE KITS.

NOTE: THIS CHANGE ALREADY SERIALIZED ON THE FOUR J=-75 AIRPLANES FOR
CUSTOMER NO. 1.

REASON FOR PROPOSAL :

TO INCORFORATE FROVISIONS TO MAKE SIN SHADE REMOVEABLE FOR STOWAGE, ELIMINATE
EXCESS FLEXIBILITY, PREVENT SUN SHADE FROM SLIPPING OUT OF FOSITION, AND
SHORTENED SHADE TO PROVIDE MORE HEAD CLEARANCE. NEW SHADE WILL PROVIDE
CONSIDERABLY LONCER SERVICE LIPE,

REF.t UR 57-970; UR 58-L91

{

ES

ESTIMATED COST AND TIME INVOLVED @ =
ADDITIONAL FUNDING REQUIRED v =

cP

| ESTIMATED COST FOR KITS OR PARTS : BL25/KIT PROJECT - 9 KITS x $125 5 $1125

ADDITIONAL FUNDING REQUIRED : NoNE (Sp-1917) Poro-29 KITS x $125 = $3625

ITEMS AFFECTED BY PROPOSAL

SAPETY MISSION PERFORM- | OPERATING INTER- WEIGHT OR TOOLS & MAINTE SERVICE FLIGHT MAINTE-
ANCE PROCEDURE | CHANGE- WEIGHT & SUPPORTY Lirg MANUAL NANCE
TWENESS ABILITY BALANCE EQUIPMENT PROCEDURE MANUAL

EST. MAN/HRS. REQ’'D. TO ACCOMPLISH CHANGE IN FIELD 1 HR.

SOURCE OF PARTS FOR KIT

AVAILABILITY __ L WEEKS AFTER APPROVAL

LAC STATINTL

DISPOSITION OF SPARES AFFECTED CONIH

PROJECT: NONE (SPARES PROCURED FOR J=75 ARE ADEQUATH

SP.E-1A PAGEL ofF 1

OBSOLETES ITEM 182.1 P/N F-259 g 12 & £125 = $1500, ]
INITIATED BY ; PN : 3 . ;
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